
Citizens’ Advisory Commission Meeting 

Pueblo Colorado 

Minutes  

January 27, 2016 

 

Members in Attendance: Members Absent: 

Irene Kornelly, Chair  

Terry Hart, Vice Chair  

Ken Griffin 

Doug Knappe, for Joe Schieffelin  

John Norton  

Ross Vincent 

Jeff Chostner  

Zak Pierce 

 

 

Business  

Minutes for the December 9, 2015 meeting were approved. 

  

Colorado Department of Public Health and Environment Permitting Update  

Doug Knappe, Unit Leader 

Hazardous Materials and Waste Management Division  

The state received notice that Explosive Destruction System (EDS) would be temporarily closed at the 

conclusion of this campaign once it is cleared for the presence of any mustard agent.  They are moving through 

the leakers campaign.  The state is working on a number of permit modifications.  The facility construction 

certification continues.   

 

Pueblo Chemical Agent-Destruction Destruction Program Update      

What does Pilot Testing Look Like? 

John Jackson, Plant Support Specialist  

 

Start of Pilot Test / Operations 

 Methodical, safe and compliant Operations 

 Day 1 process five munitions (155mm) to validate plant, paper and people  

 Initial processing at 10% rate, single-line ramp up for ~20 days.  

 Joint Test Group review of operating conditions 

 Senior review team  

- PCAPP, ACWA, Army Material Systems Analysis Activity (AMSAA) 

Convened when unacceptable results are found to develop path forward for continued operations 

 

  



Projectile/Mortar Disassembly (PMD) 

 Objectives  

o Certify monitoring protocol for disposition of dunnage i.e., Over Packed Pallets (OPPs) relative 

to agent 

o Collect and assess data on reject rates 

o Demonstrate energetics removal/handling and disposition with the PMDs to support the 

operating schedule 

 Approach - PMD 

o Utilize SOP-PT-W0001 with predetermined 155mm munition lots 

o Perform Modified Ammunition Vehicle dock receipt and monitoring of OPPs 

o Perform single-line ramp up of Explosion Containment Room (ECR) with each Operations crew 

o Perform PMD throughput runs and document rejects, off-normal conditions 

 

MWS &  MTU 

 Objectives – Munitions Washout System (MWS)/Munitions Treatment Unit (MTU) 

• Confirm maximum munitions’ body weight limit at the Drained Munitions  

Weigh Station (DMWS) to allow confirmation of breached munition 

• Establish set points to achieve munition body cleanliness  

(design of experiments) 

• Recycle munitions bodies, control paint chips, ash dust 

• Demonstrate loss of paint removal system 

 Approach – MWS/MTU 

• Calculate reject weight set point using first 59 washed/rewashed  

munition (mean + 3 standard deviations)  

• Monitor first MTU Bin headspace for agent (<0.003mg/m3), COPCs, and dioxins/furans 

• Document DMWS weight variability and rejects for the next 325 projectiles – make adjustments 

as required  

 

Agent Neutralization Reactor (ANR) 

 Objectives  

• Validate and define critical operating parameters for agent destruction 

• Agent destruction from 8.6 to 15 wt% agent concentrate 

• Demonstrate ANR operation with loss of agitator 

• Demonstrate throughput supports operating schedule 

• Demonstrate hydrolysate tank glove box operations  

 Approach  

• Collect agent and agent wash water in agent water separator 

• Third week - Process first ANR batch - hot water, wash water, spent decon with UP TO 8.6% 

• Generate hydrolysate to holding tank for sampling 

• Fourth week – transfer hydrolysate to 30-day storage tank 

• Perform ANR agent loading to 15 wt% 

• Perform loss of ANR agitator  

 

Pilot Testing after first 30 days 

 Off gas Treatment System (OTS)/Agent Filtration Area emissions monitoring 

• MWS/MTU full throughput demonstration 

• ANR full throughput demonstration 

• All Agent Processing Building processing systems operating 

• Loss of OTS bulk oxidizer 

• Perform a nine-day full rate demonstration  

 Biotreatment Area (BTA) hydrolysate processing, demonstrate Brine Reduction System (BRS)  



• Demonstrate removal of thiodiglycol, and other organics from hydrolysate 

• Control fugitive odor emissions 

• Process brine concentrate and recover water  

• Validate BRS operating ranges and set points 

 Secondary waste processing at Supplemental Decontamination Unit/autoclave  

• Demonstrate decontamination operations and waste handling 

• Validate monitoring protocol for waste disposal to meet performance criteria 

 Perform Integrated Facility Demonstration  

• Demonstrate integrated facility operations 

• Generate and collect site-wide emissions data at a sustained processing rate 

 

John Norton: For the first 30 days are you going do to the same number of tests and then ramp up?   

John Jackson: Yes, for about 3 week it gets all shifts working day and night. 

 

Program Updates 

Rick Holmes, Bechtel Project Manager 

Gregory Mohrman, Site Project Manager 

Col Thomas Duncan, PCD Commander 

EDS End-of Campaign Status Update and Temporary Closure 

Michael Strong, PCAPP Explosive Destruction System Site Project Manager 

 

Safety 

 Lost-workday case rate is 0.07 

 The current Total Recordable Injury Rate (TRIR) is 0.40, which is well below the general industry 

average of 3.4 and the Waste Management Industry rate of 3.4 

 

PCAPP Systemization – 96% Complete 

 

 

 

 

 

 

 

 

 

 

 

 

 

As of December 2015 

ERB 100% 

APB 100% 

BTA 83% 

 

 

 

System  Complete  

UTILITIES  99%  

HVAC 99%  

FACILITIES  100%  

Countdown to Ops: 

• Bid evaluation for 

waste disposal 

contracts underway 

• RCRA 

Managed 

Waste 

• Landfill 

Subcontract 

• Scaffolding being 

removed 

• Start six week 

practice run week 
of February 8  

 



Initial Agent Operations ORR Status 
Operational Readiness Review (ORR) work will be paced by Systemization work, primarily system turnovers. 

 

 

 

 

 

 

 

 

 

Data current as of 22-Jan -2016 

 

The final engineering review was completed in January; it is required by the Treaty. It is the last exercise 

required by the Treaty to start the Plant.   

 

Salt Water Test Conclusions 

 Evaporator demonstrated operation at design rate salt feed of 120 gpm  

 Distillate samples over the last three days of testing show that the distillate salt concentrations 

were well below threshold limits, and even below levels found in the make-up process water 

used to produce the salt water feed 

 Test did not successfully demonstrate filter cake production 

 Pump seal in leakage 

 Crystallizer was unable to heat-up and concentrate the slurry enough to produce 

crystals within the allotted test period 

 Test provided valuable hands-on operator experience and system operational data to be used in 

follow-on tests  

 Test will be re-run in early February to generate salt crystals and demonstrate filter press 

operation 

 

PCAPP United Way Campaign 

 $31,782   Employee Pledges 

 $32,500  Combined Corporate Pledges (Bechtel, AECOM, Battelle) 

 $64,282  2016 Grand Total Pledges  

PCAPP employees pledged more than $30,000 for the 2016 United Way campaign. A campaign was rolled out 

to entice employees to contribute. Total contributions were up $2,000 from last year.  

 

The Roadmap was discussed in detail. 

 

 

ORR Documents Total Required Board Reviewed Board 

Accepted Affidavits 375 354 354 

Criteria Review 

 Approach Documents 
 

375 

 

264 

 

250 



Col Thomas Duncan, PCD Commander 

The Department of Defense (DoD) will hold an audit the week of February 1, 2016, looking at safety, surety 

and other items.  

The site hopes to transfer part of the property (Parcel 1) to PuebloPlex by the end of 2016.   

The opening ceremony for the start of site operations is scheduled for June 14, 2016.     

 

Michael Strong, PCAPP Explosive Destruction System Site Deputy Project Manager 

Explosive Destruction System:  

Temporary Closure Outline 

 Submit 45-day notice to CDPHE (Done 10 Dec 2015)  

 Complete destruction operations  

 Decontaminate EDS door, vessel, and sump to the Vapor Screening Level and verify cleanliness using 

Minicams  

 Remove, bag out, and air monitor with Minicams to the VSL carbon from Environmental Enclosure #1 

filters 

 Remove and dispose of all waste from H1102, EE#1, H1103, and remove roll offs  

 Monitor H1102 and EE#1 to the VSL after 4 hours at 70 degrees F  

 Document all closure activities in the operating record  

 

Signaling the End of First Campaign 

On January 15, 2016, PCAPP EDS reached a significant milestone when operators loaded and destroyed the last 

two 155mm problematic munitions.    

 

John Norton: How many were leakers of the 549?   

Michael Strong: About 20%.   

Ross Vincent:  What happens to the EDS Unit?   

Michael Strong: the Unit referred to as P2R will go back to Maryland.  And the site will get a new one.   

 

Pueblo Chemical Stockpile Destruction as of 25 January 2016 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Subcommittee Updates -            

Permitting Working Group – Irene Kornelly 

Biotreatment Utilization Working Group (BUG) John Norton  

 

Irene Kornelly (Permitting) 

The Permit modifications were discussed.   

 

March 10, 2016, 6:00pm at the Rawlings library, the documentary “The Winds of Chemical Warfare” will be 

shown.     

 

John Norton (BUG) 

The salt cake testing was discussed.   

 

Closing and Adjournment 

Next Subcommittee meetings are tentatively scheduled:   

February 24, 2016 at 2:00pm  

District Attorney’s Conference Room 

 

Tentative Date for next CAC meeting: February 24, 2016 at 6:00PM 

Olde Towne Carriage House  


